

Hunter2 → V3 Upgrade Roadmap

A two-level plan that first sharpens the existing Hunter2 hunting system, then layers on the deeper V3 research architecture — while keeping Hunter2 usable after every completed phase.

LEVEL 1

1

Operational Upgrade

Improve real-world knowledge, routing, validation, coverage and reporting across the current system.

LEVEL 2

2

V3 Research Architecture

Add five deeper phases that turn a well-connected toolkit into a continuously reasoning research system.

Authorized use only. Use Hunter2 solely against explicitly authorized targets. Public reports supply methodology; live findings still require reproducible evidence.

EXISTING HUNTER2 BASELINE — IMPROVED, NOT REPLACED

Scanners

Agents

Skills

Real-world playbooks

Validation

Evidence collection

Chaining

Memory

Report generation

1

Level 1 — Operational Upgrade

Strengthens the current system's real-world knowledge, routing, validation, coverage and reporting.
Does not yet implement the full V3 architecture.

PHASE 1


50-Report Priority

4–8 hours

50-Report Priority Upgrade

Study at least **10 public reports per priority group** — 5 groups × 10 reports = 50 reports minimum. Add more only when a report offers a genuinely different technique or validation pattern.

- IDOR / BOLA / BFLA
- Authentication / Account Takeover
- SSRF
- Command Injection / RCE
- Business Logic / Race Conditions



RESULT — Five priority groups gain stronger methods, clearer routing, better proof requirements and improved evidence-based reports. Includes a focused ~10-minute audit of the existing paths.

PHASE 2

All-Class Deep

2–5 days

All-Class Deep Upgrade

Apply the Phase 1 method to the remaining web, API, cloud, mobile, Web3, CI/CD and LLM classes — at least five quality public reports per class, more for complex or high-impact ones.

- Improve missing or shallow playbooks
- Map every class to skill · agent · tool · validation · report path
- Compare each class in the coverage matrix against implementation
- Run focused regression tests for changed routes

TESTED · FOUND · N/A + reason · BLOCKED · PENDING

RESULT — Broad, consistent real-world playbook coverage across 30+ vulnerability classes; no reachable class can be silently skipped.

PRIORITY RESEARCH SOURCES

HackerOne Hacktivity

reddelexc/hackerone-reports

OWASP WSTG

Az0x7 checklist

PayloadsAllTheThings

HackTricks

HowToHunt

AllAboutBugBounty

Vendor write-ups & CVE research

2

Level 2 — V3 Research Architecture

Five deeper phases added after Level 1, turning Hunter2 from a well-connected hunting toolkit into a structured, continuously reasoning research system.

PHASE 1

Target Model

3–5 days

Structured Target Model

Persistent records — SQLite plus existing evidence files is enough for v1.

- Targets and authorized assets
- Hosts, endpoints, parameters, APIs, technologies
- Users, roles, sessions, authorization relationships
- Workflows, state transitions, observations, evidence, findings

RESULT — Hunter2 remembers and links target architecture, identities, workflows, tests, evidence and findings across sessions.

PHASE 2

Coverage Graph

3–6 days

Attack-Surface & Coverage Graph

- Structured relationships between assets, endpoints, parameters, roles, workflows
- Reachability and authentication requirements
- Coverage state for each attack surface
- Graph views for related leads and possible chains

RESULT — Hunter2 sees how the application is connected instead of treating every endpoint as an isolated scanner target.

PHASE 3

Hypothesis Engine

4–8 days

Hypothesis Engine

Generate and track hypotheses with affected asset, security assumption, expected attacker capability, priority, confidence, required accounts, test methods, status and evidence.

Observation → Hypothesis → Methods → Test → Evidence →

Validated / rejected

RESULT — Hunter2 reasons about broken security assumptions and unresolved workflow, authorization, business-logic and chaining issues, not just signatures.

2

Level 2 — Orchestrate & Learn

The final two phases coordinate the existing agents as one operation and close the loop with continuous learning and CLI parity.

PHASE 4

Test Orchestration

4–8 days

Multi-Agent Test Orchestration

- Route hypotheses to the correct specialist agents
- Select multiple safe methods for important hypotheses
- Run existing scanners and tools against the correct surface
- Store each test result against its hypothesis; link requests, responses, screenshots
- Keep lead board, coverage, validation, chaining and reports synchronized

RESULT — Hunter2 coordinates its existing agents and tools as one research operation instead of requiring manual coordination.

PHASE 5

Learning + Parity

4–8 days

Continuous Learning & Parity

- Record successful and rejected methods for future hunts
- Track unresolved hypotheses and recurring coverage gaps
- Measure tested-surface coverage, evidence quality, validation rate, chain quality
- Promote only reusable, verified techniques into shared playbooks
- Add next-hunt recommendations; verify parity in Claude Code & OpenCode

The V3 research loop



More consistent, traceable, and less likely to lose leads or repeat failed work. It still does not guarantee finding every vulnerability.

Σ

Time Summary

Estimates for a proper first version of each phase. Deeper review and testing may extend these.

LEVEL	PHASE	SCOPE	ESTIMATE
1	1	50 public reports, five priority groups	4–8 hours
1	2	All-class playbook & coverage upgrade	2–5 days
2	1	Structured target model	3–5 days
2	2	Attack-surface & coverage graph	3–6 days
2	3	Hypothesis engine	4–8 days
2	4	Multi-agent orchestration	4–8 days
2	5	Learning, metrics & CLI parity	4–8 days
All	All	Complete roadmap	≈ 4–8 focused weeks

Storage target

400 MB – 1 GB

Keep extracted playbooks and metadata small by storing structured summaries and links, not raw report archives. Raw recon, screenshots, browser files, Docker images and long-term evidence logs are kept separately and rotated.

Guiding principle

Always usable

Hunter2 remains usable after every completed phase. Public reports provide methodology; live findings still require reproducible evidence, run only against explicitly authorized targets.

↑

Capability Progression

- 1

LEVEL 1 · PHASE 1

Five priority groups gain 50-report real-world knowledge.
- 2

LEVEL 1 · PHASE 2

30+ classes gain consistent playbooks and coverage status.
- 3

LEVEL 2 · PHASE 1

A persistent target model.
- 4

LEVEL 2 · PHASE 2

Attack-surface relationships and a coverage graph.
- 5

LEVEL 2 · PHASE 3

Hypothesis generation and tracking.
- 6

LEVEL 2 · PHASE 4

Coordinated multi-agent testing.
- 7

LEVEL 2 · PHASE 5

Learning, metrics, and Claude Code / OpenCode parity.